



FEBRUARY MIWG ACTION ITEM REVIEW

Action Item #1

- **Contract stipulation for TBC - 91 weeks vs. 24 months?**
- **OPEN:**
 - **Boeing plans on starting the integration cycle at L-24 months**
 - **TBC's request for contract change still pending**

Action Item #2

- Determine first-time standard tasks that require more than 24 months
- **CLOSED:**
 - TBC - Isogrid fairings
 - LMA - none

Action Item #3

- **Create a working group to address use of SIS, MU Annex, and SPRD in SV acquisition process. EELV trade space?**
- **CLOSED:**
 - **MV will work this on an individual basis**
 - **Will be answered under RFP support in EELV User's Guide**
 - **Briefing 29 June, 1515 PDT**

Action Item #4

- Investigate the need for two IPC interfaces
- **CLOSED:**
 - SIS V6.0 Standard Service, IPC will use 62" bolted interface for 4m or 5m PLF
 - 173" bolted interface is a 5m IPC mission-specific option
 - Low temperature for transport A/C changed to 65°

Action Item #5

- **Non-IPC SIS Revisions**
- **IN WORK:**
 - Will evaluate requirement for next revision of SIS upon completion of V6.0
 - Future revisions may include: IPC/HPC LEO requirements, clocking/location of SEIP, PLF stay-out zones, “clarifications” comments
 - Briefing 29 June, 1415 PDT

Action Item #6

- Determine the greatest common denominator the LV contractor will provide standard launch service
- **IN WORK:**
 - DOD Baseline ILS capabilities will be identified in EELV Users' Guide
 - Briefing 29 June, 1515 PDT

Action Item #7

- **Coordinate MIWG/SAWG activities to address range interface issues (especially comm)**
- **IN WORK:**
 - **Comm meetings, as needed**
 - **POCs: Lt Bateman**
 - **Briefing 29 June, 1615**

Action Item #8

- Establish plan and schedule to address ground operations requirements
- **CLOSED:**
 - Created Ground Operations/Processing Working Group
 - 1st meeting held 24 May, “brainstorm” for topics
 - Telecon plan in place
 - Next meeting 12 July
 - Briefing 30 June, 0800 PDT

Action Item #9

- Add classified session to next MIWG
- **CLOSED:**
 - Session was added but canceled due to lack of classified agenda items

Action Item #10

- Establish process for development and use of four-party ICDs, including schedules and contractual ties
- **IN WORK:**
 - Process and checklist developed to clarify flow of technical information to SV contractors
 - Briefing 29 June, 1330 PDT

Action Item #11

- Clarify process/mechanism to enable flow of technical information to SV contractors in the pre-integration phase
- **CLOSED:**
 - Low level of effort questions should be addressed to the EELV SPO
 - Issues requiring significant effort / analysis should be brought to EELV SPO for implementation as a special study

Action Item #12

- Establish LV vs. SV responsibilities for coordination of Range Safety documentation
- **IN WORK:**
 - MSPSP schedules established
 - Briefing 30 June, 0830 PDT